Forest Project Protocol Updated Timeline

March 29, 2009

This schedule is updated and reflects the substantial time involved in responding to the public comments.  

	Date
	Action

	March 26, 2009
	Work group meeting in Sacramento.   Our goal is to agree on final direction and language, if possible, at this meeting.

	April 10, 2009
	Work group meeting in Sacramento- Our goal is to review final language and offer final comments.   EPA Building – Room 230

	April 13, 2009
	Final work group comments due.

	April 15, 2009
	Final work group draft will be delivered to the Registry and the public for a 15-day final review.

	April 29, 2009
	Public comment led by Air Resources Board – Coastal Hearing Room

	May 27, 2009
	Presentation of final Forest Project Protocols to CCAR Board

	May 28, 2009
	Presentation of final Forest Project Protocols to Air Resources Board


